
MONTHLY PROJECT OVERVIEW
I-405, Bellevue Braids Design Build Project

WSDOT Project Engineer : Seema Javeri, PE.
Design / Build Contract Summary Project Progress to Date
Contract Award: November 9, 2009 Design
Notice to Proceed: December 7, 2009 Construction
Original Contract Time: 929 Calendar Days Overall
Original Substantial Completion: June 2012
Original Contract Amount: $107,500,000                        % Complete
Revised Contract Amount: $107,939,615

July 2010 Highlights
Project Status as of:  August 31, 2010    

Contract Days Elapsed: 267 of 929 = 28.7%
$
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Project Location: I-405/NE 8th St to SR 520 
Design-Builder: Guy F. Atkinson Construction, LLC.

PIN: 840551A, 840541F
WIN:  U40541F
Federal Aid Project: ARRA-4053(858)

72.0%

18.4%

26.5%

Contract Amount Paid to Date: $24,764,251 = 22.7%
Contract Amount Paid This Period: $3,738,455 = 3.4%
Projected Substantial Completion Date: June 2012 (on schedule)
Project Cash Flow

Design-Build Schedule Summary

The Design Builder’s Quality Assurance team is currently busy setting
up a field material testing laboratory. This testing laboratory will be
used to test mineral aggregates used in the construction of this project

Design: The design team has on finalizing "Released for Construction" (RFC)
plans for bridge and roadway work for the SR 520 corridor. There were 173
design related submittals in August. Design is approximately 70% complete.
Final design will be completed this Fall and the majority of design documents
will be released for construction by the end of this year
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Quality Control / Quality Assurance
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NE 12 St. Utility Vault MSE Wall

Girder Setting

The PI team continues to inform area businesses and residents about
upcoming construction and closures. The team sent a flyer to area
resident informing them of noisy night time work in mid Sept. The team

ROW acquisition at Lowes and impacts to the schedule, MOT, Buy
America are areas of concern for our project.

used to test mineral aggregates used in the construction of this project
and will also be used to evaluate and store concrete test cylinders. All
testing laboratories used for materials acceptance need to be certified
and approved for use by WSDOT prior to use.   

Materials test data is being entered into SAMs, the Statistical Analysis
of Materials software program. Analyses of the test results indicate that
materials incorporated into the project are meeting contract
specifications.

will be released for construction by the end of this year.

Construction: NE 12th Street bridge stage 1 girders were set. Construction
continues on the wall 030 and 050 leading up to the NE 12th Street bridge as
well as wall 555 and 590 along NB 405. Several sign bridge drilled shafts were
installed. NB traffic was shifted to the median, creating a work zone on the east
side of 405. Clearing and grubbing began on SR 520 between 405 and 124th
Street. Mitigation work continued at Sturtevant Creek. SCL pole foundation
was installed. 

Public Information & Community Outreach
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Summary Project Schedule
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resident informing them of noisy night time work in mid Sept. The team
also posted a time lapse video of girders being set for the NE 12th
Street bridge.   

Construction of the NE 12th Street bridge deck work. Braids bridge,
NE 10th to SR 520 ramp bridge, BNSF bridge, Northup bridge, and
124th Street bridge work will begin. Seattle City Light pole installation
on SR 520.

For more information, Call 425.889.0267 or 425.456.8624 or
visit www.wsdot.wa.gov/Projects/i405/ne8thtosr520/
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Summary Project Schedule

Upcoming Activities - Fall 2010
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